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PROGRAM PLAN

NEW MILLENNIUM/EARTH OBSERVING PROGRAM
AT GODDARD SPACE FLIGHT CENTER

1.0 INTRODUCTION AND PROGRAM OVERVIEW

1.1 Introduction

The New Millennium/Earth Observing Program (NMP/EO) at the Goddard Space Flight Center (GSFC) is
established under the general aegis of the New Millennium Program (NMP) to formulate and implement Earth
science technology validation missions. The purpose of the New Millennium Program is to conduct space flight
validation of breakthrough technologies that will significantly benefit future space science and Earth science

missions. The breakthrough technologies are selected to achieve the following goals:

Enable new science capabilities using a crosscutting approach to fulfill the requirements of the Space and
Earth Science Enterprises;

Reduce the costs of future space and Earth science missions;

Mitigate the risks to the first users; and

Enable rapid infusion into future missions.

The NMP/EO projects may also return valuable science data to the extent possible within the context of the
validation plans, the available budget, and other project constraints. The NMP/EO Program will maximize the

participation from industry, universities, and other government agencies to reach its goals.

The breakthrough technologies in each project are divided into two categories: project-defining and project-
enhancing. Project-defining technologies are new technologies that replace proven technologies and whose
successful operations are required for project success. Project-enhancing technologies are new technologies

whose successful operations enhance the project but are not required for project success.

The technology validation flights to support Earth science are Earth Observing (EO) projects.
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1.2 Program Overview

On July 30, 1996, the Associate Administrator for Space Science and the Acting Associate Administrator for
Mission to Planet Earth (now the Earth Science Enterprise) designated the Jet Propulsion Laboratory (JPL) as
the Lead Center for the New Millennium Program (NMP). In written guidance received for Program Operating I
Plan (POP) 00-1, the GSFC was directed to prepare this NMP/EO Program Plan, presuming GSFC as Lead
Center for certain NMP/EO projects. This program plan documents the understanding between the National
Aeronautics and Space Administration (NASA) and the Goddard Space Flight Center (GSFC) regarding the
management of NASA’s New Millennium/Earth Observing (NMP/EO) Program at GSFC.

The NMP/EO Program Plan establishes at the program level:

Objectives

Requirements and goals

Management organizations responsible for the program
Top-level implementation approach

Resources, schedules, and controls

Program metrics

The NMP/EO Program Office currently has a single EO mission in implementation: Earth Observing-1 (EO-1),
planned for a 3rd quarter CY0O Med-Lite launch. I

2.0 PROGRAM OBJECTIVES

2.1 Program Purpose and the NASA Strategic Plan

The President’'s National Space Policy requires NASA to “Enhance the economic competitiveness and the
scientific and technical capabilities of the United States;” and to “Encourage State, local, and private investment
in, and use of, space technologies.” To support this policy, and to meet all the of process objectives of the
Provide Aerospace Products and Capabilities (PAPAC) process in support of the Earth Science Enterprise (as
defined in the NASA Strategic Plan), the NMP/EO Program has set forth the following program purposes:

Enable 21% Century science missions through the identification and validation of advanced technologies
selected for flight application.

Focus on new, breakthrough technologies that contribute significantly to reducing the cost while increasing
the relative scientific capability of future Earth science missions.
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Through technology validation flights, demonstrate the selected technologies and exploit scientific
opportunities.

Infuse new technologies into the nation’s commercial base, with significant benefits to US industrial
competitiveness.

Pioneer new ways of partnering with industry, nonprofit organizations, academic institutions, and other
government agencies.

2.2 Program Objectives, Performance Goals and Indicators

The Earth Science Enterprise utilizes NMP/EO as a primary path to flight validate key emerging technologies to
enable exciting 21st century science missions. The planning, implementation, and assessment of the program
have three primary objectives. They are:

1. To identify and select technologies for flight validation which optimize the benefits to the Earth Science
Program,;

2. To develop and implement effective validation flight projects as appropriate testbeds to mitigate the risks for
using the selected technologies; and

3. To facilitate the infusion of the validated technologies into future science mission opportunities.

The performance metrics for these objectives are as follows:

A minimum of one project-defining technology and a minimum of two project-enhancing technologies are
selected for each project using broadly announced competitive procurements.

A minimum of 90 percent of the selected project-defining technologies is flight validated, and one hundred
percent of the project-defining technologies that are launched are validated.

A minimum of 75 percent of the selected project-enhancing technologies is flight validated.

Data from technology validations are made available to technology providers and mission planners within six
months of the completion of flight validation subject to the restrictions imposed by technology transfer and

International Traffic in Arms Regulations (ITAR).

3.0 CUSTOMER DEFINITION AND ADVOCACY

The NMP/EO Program serves two primary customers. In the near-term, the Program serves the space
technology community in bringing to the fore promising and exciting technologies, providing those competitively-
selected technologies with the opportunity for flight validation. In the longer term, the Program serves the Earth
Science community by developing and infusing technologies to meet strategic scientific objectives.
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The NMP/EO Program ensures customer advocacy by direct involvement on NASA Headquarters Earth Science
Enterprise (ESE) science and technology committees, active participation in the NMP Science Working Group
(SWG), NMP Integrated Product Development Teams (IDPTs), and NMP Architecture Development Teams and
support of the NRA and Technology Development Announcement processes. The Program also requires
creation and active support of mission science teams and a Mission Technologist for EO missions when selected
for implementation.

Contact between the NMP/EO Program Office and the science community is through selected Mission Scientists,
Advisory Committee meetings, NRA pre-proposal conferences, scientific meetings, technology showcases and
periodic workshops to solicit feedback on program processes.

4.0 PROGRAM AUTHORITY AND MANAGEMENT STRUCTURE

The Lead Center for the New Millennium Program is the Jet Propulsion Laboratory (JPL) as documented in the
NMP Program Commitment Agreement (PCA). The Lead Center for the NMP/EO-1 Mission is the Goddard
Space Flight Center (GSFC). The Governing Program Management Council (GPMC) for the NMP/EO-1 Mission
is the Program Management Council (PMC) at GSFC. The EO-1 Project Plan is approved by the NMP/EO
Program Office at GSFC.

The NMP/EO Program Office currently has a single major component:

1. Earth Observing-1 (EO-1), a mission to flight validate instruments and technologies which will
significantly reduce the costs of future LANDSAT missions, is managed at the GSFC. It includes the
Advanced Land Imager (ALI), developed by MIT/Lincoln Laboratory; the Hyperspectral Imaging
Spectrometer (Hyperion), developed by TRW; and eight technologies to be validated which are
being developed by the GSFC and its industry partners. The Kennedy Space Center (KSC) is
providing the Med-Lite launch vehicle for a 3" quarter CY0O launch from the Western Test Range
(WTR).

Any new projects that may be assigned to NMP/EO Office at GSFC will be formulated under the processes
defined by the New Millennium Program Office at JPL, and will be implemented in accordance with this Program
Plan.

The Enterprise Associate Administrator shall be responsible for project formulation through missions selection.
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4.1 Organization

The organization of the NMP/EO Program Office at GSFC is shown in Figure 1. The relationship to the New
Millennium Program Office at JPL is defined in the NMP Program Commitment Agreement (PCA).

NASA
Administrator

Deputy
Administrator

Associate Administrator for Earth Science

Director, Program Planning and Development Division

GSFC Center
Director

NMP / EO
Program Manager

GSFC/EO-1
Project Manager

Figure 1. Overview of NASA Organization for the NMP / EO Program

4.2 Responsibilities
4.2.1 NASA Headquarters

In accordance with the NASA Strategic Management Handbook (October 1996), NASA Headquarters Office of
Earth Science (OES) has the responsibility for establishing overall NMP/EO Program policy, soliciting and
selecting missions, establishing the Program and science objectives and requirements, allocating the Program
budget guidelines, and assessing Program performance. With the Office of Space Science (OSS), OES
develops and maintains the NMP Program Commitment Agreement (PCA). NASA Headquarters also has the
responsibility for establishing the formal agreements with other U.S. Government organizations and with foreign

space organizations and institutions.
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The Enterprise Associate Administrator shall be responsible for project formulation through missions selection.

4.2.2 Coordination with New Millennium Program Office (JPL)

There is substantial coordination between the NMP/EO Program Office at GSFC and the New Millennium
Program Office at JPL. The NMP/EO Program Office (GSFC) routinely participates in the activities of the
Program Office (JPL). This participation includes weekly staff meetings and all of the workshops and special
events associated with the NMP. More specifically, the NMP/EO Program Office (GSFC) supports the
development of new NMP guidelines and policies, supports advanced planning exercises, supports the definition
and selection of new NMP missions, supports the technology transfer and infusion workshops, coordinates
external activities, and actively participates in the integration of the NMP budgets and schedules. Throughout
the development of missions assigned to GSFC, the NMP/EO Program Office (GSFC) follows the NMP
Guidelines and Policies originated by the NMP Program Office (JPL).

4.2.3 Lead Center

The AA for Earth Science has assigned GSFC to be the Lead Center for the NMP/EO missions assigned to
GSFC. The GSFC Center Director is responsible for overall Program success and is accountable to the AA for
Earth Science. The GSFC Center Director holds the NMP/EO Program Manager accountable for directing a
program which meets Agency, Center, and NMP requirements within established cost, schedule, and
performance boundaries. The GSFC Center Director shall certify the flight readiness of each NMP/EO mission
to the AA for Earth Science.

4.2.4 Program Office

The NMP/EO Program Office is responsible for the management of NMP/EO project development, launch, and
on-orbit checkout. The Program Office develops the integrated budgetary requirements and recommendations
for the NMP/EO Program and defines the Program content and schedule based on OES budgetary guidelines.
Resource requirements for each project from definition and development through mission operations are defined
as including funding, manpower, facilities, technical and institutional support, launch facilities, and other
resources such as tracking and data capabilities and services which make mission success possible. Program
risks and internal agreements are indicated as well. The Program Office establishes operational policies for the
NMP/EO Program, assures appropriate independent review of NMP/EO projects, monitors the progress of each
project, reports project and program status to GSFC and NASA management, recommends necessary corrective
and preventative actions, and provides access to GSFC and NASA expertise and support for the projects. The
Program Office is responsible to ensure each NMP/EO project is staying within the committed cost, schedule,
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performance, reliability, and safety requirements. The Program Office promotes efficiencies through the
application of innovative management practices, the identification and implementation of inter-mission synergies,
and the capture and application of lessons learned. The Program Office also initiates NASA interagency and
international agreements associated with NMP/EO Projects, and supports OES and the New Millennium Program
Office at JPL in the preparation of NMP/EO NASA Research Announcements (NRAs) and Technology
Development Announcements. The Program Office appoints a Project Manager who is responsible for the
above actions for each mission.

4.2.5 Project Manager
The Project Manager is singularly expected to be in charge of each technology validation flight, with full
responsibility for its scientific and technical integrity, safety, and success. The project management team will
have a large degree of freedom to accomplish its proposed objectives within the stated constraints with only
essential NASA oversight.
4.3 NMP/EO Program Office Organization

The NMP/EO Program Office is located within the GSFC Flight Programs and Projects Directorate (FPPD). The
Program Office provides a shared resources team for all projects and program management. The Project
Manager for each mission at GSFC reports to the NMP/EO Program Manager. Reporting for all NMP/EO
projects is through the NMP/EO Program Office.

4.4 Program Reporting Requirements

The NMP/EO Program is required to report to senior NASA management in the following forums:

FORUM REPORT SCHEDULE
GSFC PMC Technical Progress, Cost, Monthly
Schedule
ESE Weekly Status Reports Electronic Weekly Progress Weekly
Report

4.5 Program Flexibility

It is recognized that the NMP/EO Program structure and processes will change in response to the needs of the
OES and the science community, and to the missions which may be assigned to the Program. The NMP/EO
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Program Office will work with OES to define and implement appropriate changes to the program. These
changes will be formalized by changes to this document.

5.0 PROGRAM REQUIREMENTS

The New Millennium/Earth Observing Program shall meet the following minimum requirements and strive to

reach the following goals:

51 Requirements

1. Identify the capabilities required by the science missions of the 21st century, in
cooperation with the New Millennium Science Working Group (SWG), the Earth Science
and Space Science Enterprises and their respective science and technology committees.

2. Identify advanced technologies that promise the greatest payoff for Earth and space
science missions of the 21st century.

3. Develop technology roadmaps and required technologies.
4. Design, develop, and operate flights that will validate the selected technologies.
5. Establish strong partnerships and form teams with other NASA centers, as well as with

industry, universities, non-profit organizations, and other government agencies for the

development of technologies.

6. Develop acquisition, risk management, and quality assurance practices that explore
revolutionary new ways of developing spacecraft and instruments for the future.

5.2 Supplemental Goals

1. Identify scientific opportunities that can be exploited by the validation flights.

2. Transfer technologies developed and demonstrated by the program into other NASA

programs, industry’s technological base, and academia.
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3. Conduct an effective program of providing program information to the science and
engineering communities, the educational community, and the public.
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6.0 PROGRAM SCHEDULE

Controlled milestones coincide with the performance metrics and are shown in Figure 2.

DATES OF
MILESTONE MILESTONES

FOR EO-1

PROJECT
Initiate Formulation 3/1995
Initiate Implementation After Validating that Each Technology Coincides 3/1996
with at Least One Science Requirement in the Enterprise Strategic Plan
Mission Confirmation Review 5/1997
Mission-Level Critical Designh Review 6/1997
Mission Operations Review 11/1997
Basic Command and Telemetry Test 11/1998
First Instrument Delivery (Advanced Land Imager) 3/1999
Observatory I&T Start 3/1999
Mission-Level Pre-Environmental Review 6/1999
Last Instrument Delivery (Hyperion) 7/1999
First Observatory End-to-End Data Flow Test 11/1999
Observatory Pre-Ship Review 12/1999
Operational Readiness Review 6/2000
Mission Readiness Review 7/2000
Launch Readiness Date 8/2000
Observatory Checkout Complete 11/2000
Distribution of Calibrated/Validated Data 12/2000
Complete Flight Data Collection for Technology Validation 8/2001
Disseminate Technology Validation Results 2/2002

Figure 2. Controlled Milestone Dates for NMP/EO-1 Project
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7.0 PROGRAM RESOURCES

The approved Program Operating Plan (POP) 00-1 guidelines by Center for the NMP/EO Program are shown in

Figure 3.
PROJECT PERFORMING CENTER FY 2000 FY 2001 FY 2002
EO-1 19.5 5.6 -
GSFC 17.9 5.6 -
KSC (Launch Services) 1.6 -- --
Figure 3. POP 00-1 Guidelines for NMP/EO-1 Project ($M)
Civil Service workforce levels are shown in Figure 4.
PROJECT PERFORMING CENTER FY 2000 FY 2001 FY 2002
EO-1 27.7 5.4 11
GSFC 26.6 5.4 11
KSC (Launch Services) 1.1 -- --

Figure 4. Civil Service Manpower for NMP/EO-1 Project (FTE)

8.0 CONTROLS

8.1 Program Level

The Program Manager, GSFC Center Director, and AA must approve changes to this NMP/EO Program Plan for
OES. The NMP/EO Program Office will administer configuration management of this document. Because of the
relatively low cost and short development schedules of NMP/EO projects, the Confirmation Review substitutes
for the Non-Advocate Review (NAR) and no Independent Annual Review (IAR) will be held for NMP/EO projects.
NRA review and mission selection is the responsibility of OES and is carried out to meet the requirements of the
NASA Federal Acquisition Regulations (FAR) Supplement.

The OES Director, Program Planning and Development Division, is responsible for maintenance of the Program
Commitment Agreement (PCA). Any candidate changes to the PCA must be approved by the AA for OES and

then presented to the NASA PMC for their concurrence.
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8.2 Project Level

The key NMP/EO Program requirements on each project are the technology validation requirements, science
requirements, launch timeframe, and cost limits, as documented in the Project Plan for that project. The
Program

Office regularly reviews each project’s status and projected ability to meet its requirements. If at any time the
project appears likely to not meet its program level requirements, it is subject to a special review and possible
cancellation by the AA for OES.

There is no Allowance for Programmatic Adjustment (APA) held for NMP/EO projects by OES or by the Program
Office. All reserves for NMP/EO projects are controlled at the project level, within the previously established
cost limits.

Independent review during the NRA selection, Concept Review, and Confirmation Review verify each NMP/EO
project for compliance with NMP/EO Program requirements. The independent Concept Review occurs at the
end of the mission Concept Study. Authority to proceed into the remainder of project formulation is based on the
results of the Concept Review.

The Confirmation Review is conducted at the end of project formulation. In preparation for the Confirmation
Review, the Program Office conducts an independent Confirmation Assessment (CA). The chairman of this
review is normally from outside NASA. The CA includes both technical content at the PDR level and
programmatic content at the NAR level. The CA chairman presents the findings and recommendations from the
CA to the Confirmation Readiness Review (CRR). The chairman of the CRR or his representative presents a
summary of the CRR and a confirmation recommendation to the Confirmation Review. Each mission is
reviewed for flight readiness about six weeks before launch. The Mission Readiness Review (MRR) is held by
the Goddard PMC and based on the results of that review, the mission is certified for flight readiness by the
GSFC Center Director to the AA/OES.

9.0 RELATIONSHIPS TO OTHER PROGRAMS AND AGREEMENTS

Technologies selected for NMP/EO projects are proposed by teams comprised of combinations of NASA and
non-NASA organizations. When a NASA organization is selected as part of a technology team, an agreement is
prepared between the NMP Office and the selected NASA organization and finalized before initiating project
implementation. When a non-NASA government organization is selected as part of a technology team, an
agreement is prepared between the NMP Office and the organization and finalized before initiating project
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implementation. Appropriate agreements are also prepared between the NMP and other NASA and non-NASA
organizations to document other support for the projects. The agreements for each project are part of the project
implementation plans. They are listed in the NMP Program Commitment Agreement (PCA) for the projects
approved for implementation.

10.0 ACQUISITION STRATEGY

The NMP/EO Program will use broadly announced competitive procurements and partnerships to the greatest
extent possible. NMP/EO will promote and encourage participation by universities, industry, other government

agencies, and small and disadvantaged businesses.

11.0 COMMERCIALIZATION OPPORTUNITIES

Technologies selected for use in NMP/EO technology validation flights are selected competitively through
Technology Development Announcements, and are selected in part for their commercialization potential.
Choosing industry partners in this fashion facilitates technology transfer to build America’s industrial base.

120 TECHNOLOGY ASSESSMENT

New Millennium Technology Development Announcements will solicit proposals for membership in the IPDTs
from potential partners in industry, academia, other government agencies, and non-profit organizations. The
proposers will submit responses to the thrust(s) defined in that Announcement, which describe in detail the
breakthrough technology they wish to validate on NMP flights.

13.0 DATA MANAGEMENT

NMP/EO technology validation and science teams will be responsible for initial analysis of the data, their
subsequent delivery to an appropriate data repository, the publication of scientific findings, and communication of

the results to the public.

The NMP distributes information from technology validations, engineering, and technical management as openly
and as rapidly as allowed by technology transfer and International Traffic in Arms Regulations (ITAR). In
accordance with NASA policy, data are to be released as soon as possible after a brief validation period
appropriate for the mission. Each NMP/EO project shall prepare a Science Data Management Plan for approval

by the Project and Program Scientists.
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NMP/EO technology validation and science teams will be responsible for collecting the scientific, engineering,
and ancillary information necessary to validate and calibrate the scientific data prior to depositing it in the
appropriate data repository. The time required to complete this process and should be the minimum necessary to
provide appropriate data to the scientific and engineering communities and the general public.

14.0 RISK MANAGEMENT

The NMP/EO risk management policy is based on the following five guidelines:

A minimum of 75 percent of the selected project-enhancing technologies is flight validated.
NMP shall not require flight-proven technologies as backup for new technologies.
Single-string design is acceptable.

Cost-effective risk avoidance practices shall be employed.

Technologies shall be categorized according to their role in a mission:

-Essential: The mission cannot be carried out without these technologies
-Fundamental: Existing technologies can be substituted for the mission
-Enhancing: The mission can be flown without these technologies

Flight incorporation of selected technologies into flight projects is contingent upon the successful completion
of three technology readiness gates (peer reviews).

Since they are independent and each is unique, each NMP/EO project will manage risk differently. Each will
have a risk management plan documented in its Project Plan. The primary risk management tools for NMP/EO
projects are schedule and financial reserves, as well as descoping of mission requirements above the minimum
technology validation requirements.

Each NASA Center will be responsible for implementing an assurance program for their NMP/EO flights
consistent with 1ISO 9001 implementation. Mission assurance support from industrial partners will be as
negotiated with the individual NMP/EO flights. Emphasis will be on the use of industrial standards consistent with
ISO 9001 implementation for technology development and validation. Product assurance programs for launch
services will be those established by the launch services provider.

150 LOGISTICS, TEST AND VERIFICATION

Logistics and test and verification plans are mission-unique and are addressed in the Project Plan for each project.
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16.0 REVIEWS

16.1 Program Reviews

Because the NMP/EO Program is an existing program with independent projects, the periodic management
reporting and annual Program Operating Plan (POP) process provides adequate program evaluation. Therefore,
no program NAR or IARs are necessary for the NMP/EO Program.

16.2  Project Reviews

The review and reporting requirements will vary from project to project depending on the confirmed mission cost
and schedule, and the level of technical and programmatic risk, along with other programmatic considerations.
The following are examples of the types of reviews that may be implemented for a given project:

Concept Review

System Requirements Review (SRR)
Confirmation Assessment (CA)
Confirmation Readiness Review (CRR)
Confirmation Review (CR)
Preliminary Design Review (PDR)
Subsystem Peer Reviews

Critical Design Review (CDR)
Pre-Environmental Review (PER)
Pre-Ship Review (PSR)

Flight Readiness Review (FRR)
Operational Readiness Review (ORR)
Mission Operations Review (MOR)
Mission Readiness Review (MRR)

Launch Readiness Review (LRR)

The minimum set of NASA-held reviews for each NMP/EO mission is: Concept Review, Confirmation
Assessment, Confirmation Readiness Review, Confirmation Review, Mission Readiness Review and all reviews
associated with the launch vehicle or launch site. All other reviews may be project-defined and implemented. All
reviews must be conducted by a review team that is independent of the team being reviewed. The Program
Office will participate in all project reviews. The GSFC Systems Review Office (SRO) will participate in the
major technical reviews for NMP/EO projects being implemented at GSFC.
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Because of the relatively low cost and short schedules of NMP/EO missions, the Confirmation Review substitutes
for the Non-Advocate Review (NAR) and no Independent Annual Review (IAR) will be held for NMP/EQO projects.
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17.0 TAILORING

In accordance with the NMP PCA, the NMP/EO Program has tailored its approach to meeting the requirements
of NPG 7120.5A. It divides the Formulation Phase into two or more segments. More than one concept may be
approved to start Formulation. Positive results of reviews are required to advance to succeeding segments. A
review that confirms the commitment to move into the Implementation Phase is conducted instead of a Non-

Advocate Review.

Methods that provide the equivalent content to Earned Value Management are used to assess technical, cost,
and schedule parameters during project and Program execution. The NMP distributes information from
technology validations, engineering, and technical management as openly and as rapidly as allowed by
technology transfer and International Traffic in Arms Regulations. It makes a commitment to continuous learning
and competence in project and program management by permitting substitutions of required courses for
experience and by holding program and project managers’ line supervisors accountable for annual training

requirements.
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18.0 ACRONYM LIST

AA Associate Administrator

ALI Advanced Land Imager

APA Allowance for Programmatic Adjustment

CA Confirmation Assessment

CDR Critical Design Review

CR Confirmation Review

CRR Confirmation Readiness Review

ELVs Expendable Launch Vehicles

EO Earth Observing

ESE Earth Science Enterprise

FAR Federal Acquisition Regulations

FPD Flight Projects Directorate

FRR Flight Readiness Review

GPMC Governing Program Management Council

GSFC Goddard Space Flight Center

IAR Independent Annual Review

IPDTs Integrated Product Development Teams

ISO 9001 International Organization for Standardization/Quality Management System
Standard 9001

ITAR International Traffic in Arms Regulations

JPL Jet Propulsion Laboratory

JSC Johnson Space Center

KSC Kennedy Space Center

LLNL Lawrence Livermore National Laboratories

LRR Launch Readiness Review

MIT Massachusetts Institute of Technology

MOR Mission Operations Review

MRR Mission Readiness Review

NAR Non-Advocate Review

NASA National Aeronautics and Space Administration

NMP New Millennium Program

NRA NASA Research Announcement

ORR Operational Readiness Review

OES Office of Earth Science, NASA Headquarters

CHECK THE EO-1 HOME PAGE AT http://eol.gsfc.nasa.qgov/Project/Project.html
TO VERIFY THAT THISISTHE CORRECT VERSION PRIOR TO USE.




NMP/EO CNTL. NO.:
EFFECTIVE DATE:
EXPIRATION DATE:

490-NMP-7120.1.1B

March 16, 2000

N/A

Page 23 of 24

0SS
PAPAC
PCA
PDR
PER
PMC
POP
PSR
SRO
SRR
STS
SWG
WTR

Office of Space Science, NASA Headquarters
Provide Aerospace Products and Capabilities
Program Commitment Agreement
Preliminary Design Review
Pre-Environmental Review

Program Management Council

Program Operating Plan

Pre-Ship Review

Systems Review Office, GSFC

System Requirements Review

Space Transportation System

Science Working Group

Western Test Range
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CHANGE HISTORY LOG

Revision

Effective Date

Description of Changes

Baseline

4/16/99

Original release (426-PG-7120.1.1).

8/16/99

2.

3.

Clarified coordination with the New Millennium Program
Office at JPL (para. 4.2.2).

Deleted the EO-2 mission due to its cancellation.
Changed the GSFC organization code from 426 to 490.

02/08/00

ADMINISTRATIVE CHANGE ONLY - to place the NMP/EO
Program Plan under local configuration control per GPG
1410.2, and to remove it from the Goddard Directives
Management System.

03/16/00

1.

Updated EO-1 launch readiness date and interim
milestones per NASA HQ/Code Y guidance and formats
(paras. 1.2, 4.0, and 6.0).

Added Enterprise AA responsibility for formulation per
NASA HQ/Code Y guidance (paras. 4.0, 4.2.1).
Updated financial information in response to POP 00-1
guideline (para. 7.0).

Clarified decision criteria for project review requirements
(para. 16.2).
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